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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNQ139 Pay Period:  12/16/2016Contract: Estimate Number: 0006 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

07/25/2016

%

$0.00

330.0

194.0

194.0

58.79

%Percent Complete($):

%Percent Behind:

LAUDERDALE

37.14

Date Notice to Proceed: 07/06/2016

05/31/2017

$4,617,678.89

$4,613,753.85

$1,086,072.22 $120,617.93$965,454.29

$0.00

$-6,079.53Test Report Payment Adjustments:

$1,079,992.69 $959,374.76 120,617.93

$1,086,072.22 $120,617.93$965,454.29

$0.00 $0.00

$-6,079.53 $0.00

$0.00 $0.00

Resurfacing on U.S. 51 (S.R. 3) from S.R. 19 (Lake Drive)

21.65

20170115

Project(s): 49131-3203-94, 49131-3209-94, 49131-4209-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-SIP-NH-3(119)24.87 908900120,617.9349131-3203-94 90The improvement of the intersection on U.S. 51 (S.R. 3) at I
HSIP-3(141)5.78 89450.0049131-3209-94 45From near SR-19 (Lake Drive) to Near Wilson Rd.
N/A69.35 9489440.0049131-4209-04 50The resurfacing on U.S. 51 (S.R. 3) from near S.R. 19 (Lake

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,300.00

0.000

1.000

$0.00

$26,300.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

49131-3203-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49131-3209-94 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49131-4209-04 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 9033 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

49131-3209-94 0100 9034 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

49131-4209-04 0100 9035 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

49131-3203-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

4,950.594,950.590

194.18194.180

49131-3209-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

49131-4209-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0049131-3203-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100

-248.23-248.230

0.000.000

49131-3209-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

49131-4209-04 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

49131-3203-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,200.00

0.000

1.000

$0.00

$42,200.00

201-01 CLEARING AND GRUBBING

49131-4209-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $30.00

0.000

928.890

$0.00

$27,866.70

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

49131-3203-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,327.000 $7.00

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

49131-3203-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,500.000 $10.70

10,894.220

35,822.000

$116,568.15

$383,295.40

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

49131-3203-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

49131-3203-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $12.00

0.000

30.340

$0.00

$364.08

203-06 WATER

49131-4209-04 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $12.00

0.000

0.000

$0.00

$0.00

203-06 WATER

49131-3203-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $3.50

0.000

162.990

$0.00

$570.47

209-05 SEDIMENT REMOVAL

49131-3203-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,568.000 $1.75

0.000

2,780.000

$0.00

$4,865.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0049131-3203-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

3.000

$0.00

$1,350.00

209-08.07 ROCK CHECK DAM PER

49131-3203-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $510.00

0.000

2.000

$0.00

$1,020.00

209-08.08 ENHANCED ROCK CHECK DAM

49131-3203-94 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.10

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

49131-3203-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,568.000 $34.00

0.000

3,472.260

$0.00

$118,056.84

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

49131-3203-94 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.00

0.000

0.000

$0.00

$0.00

303-01.09 MINERAL AGGREGATE, TYPE A
BASE,GRADING D LIMESTONE

49131-4209-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,027.000 $36.00

0.000

0.000

$0.00

$0.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(D)

49131-3203-94 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $35.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

96.03 235.84235.84 0.000.0049131-3203-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $135.00

0.000

235.840

$0.00

$31,838.40

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

49131-4209-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

506.000 $135.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

49131-3203-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $545.00

0.000

6.559

$0.00

$3,574.66

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

49131-3203-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $65.00

0.000

202.892

$0.00

$13,187.98

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

49131-3203-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

769.000 $89.00

0.000

710.800

$0.00

$63,261.20

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

49131-4209-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,128.000 $94.00

0.000

0.000

$0.00

$0.00

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0049131-3203-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

41.2641.260

0.000.000

49131-4209-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

49131-3203-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

741.25741.250

0.000.000

49131-4209-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

49131-3203-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

49131-4209-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.554.55 0.000.0049131-3203-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $800.00

0.000

4.550

$0.00

$3,640.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

49131-3203-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $5.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

49131-3203-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $675.00

0.000

0.850

$0.00

$573.75

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49131-4209-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $675.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49131-3203-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

49131-4209-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

49131-4209-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

49131-3203-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $88.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

49131-4209-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,566.000 $88.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

49131-3203-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

351.000 $94.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

49131-4209-04 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $96.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

49131-4209-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,470.000 $94.50

0.000

0.000

$0.00

$0.00

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT
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Estimate Summary to Contractor Report

Print Date: 01/19/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

49131-4209-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

49131-3203-94 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49131-3209-94 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49131-4209-04 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49131-3203-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

49131-4209-04 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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Estimate Summary to Contractor Report

Print Date: 01/19/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

49131-4209-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

49131-3203-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

49131-4209-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

49131-3209-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.220 $485.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

49131-3209-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.180 $450.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $24.50

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

49131-4209-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,175.000 $24.50

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

49131-4209-04 0100 9506 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.92

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

49131-3203-94 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $35.00

0.000

0.000

$0.00

$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

49131-3203-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $46.00

0.000

179.000

$0.00

$8,234.00

607-37.03 24" CORRUGATED METAL PIPE
CULVERT

49131-3203-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $43.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

49131-4209-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $43.00

0.000

38.000

$0.00

$1,634.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 73.0073.00 0.000.0049131-3203-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $50.00

0.000

73.000

$0.00

$3,650.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

49131-3203-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $98.00

0.000

33.000

$0.00

$3,234.00

607-57.01 REINFORCED CONCRETE PIPE
ARCH (22" X 13")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

-98.00-1.000

0.000.000

49131-3203-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

49131-3203-94 0100 0290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $750.00

0.000

3.220

$0.00

$2,415.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

49131-3203-94 0100 0300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $1.50

0.000

306.000

$0.00

$459.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100

-82.50-55.000

0.000.000

49131-3203-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

611-07.73 18IN ENDWALL (MEDIAN DRAIN)

Page 14RR004



STATE OF TENNESSEE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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49131-3203-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

49131-3203-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

890.000 $18.00

0.000

797.000

$0.00

$14,346.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

49131-3203-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

75.000

$0.00

$2,025.00

705-02.50 SHOP CURVED GUARDRAIL

49131-3203-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,900.00

0.000

2.000

$0.00

$3,800.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

49131-3203-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

2.000

$0.00

$1,200.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

49131-3203-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $9.00

0.000

56.000

$0.00

$504.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

49131-3203-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,200.00

0.000

3.000

$0.00

$12,600.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 810.00810.00 810.000.0049131-3203-94 0100 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.76

810.000

810.000

$3,855.60

$3,855.60

706-01 GUARDRAIL REMOVED

49131-3203-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.20

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

49131-3203-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $194.00

0.000

10.000

$0.00

$1,940.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

49131-3203-94 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $41.00

0.000

93.730

$0.00

$3,842.93

709-05.05 MACHINED RIP-RAP (CLASS A-3)

49131-3203-94 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $41.00

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

49131-3203-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $7.00

0.000

2,367.000

$0.00

$16,569.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

49131-3203-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $3.00

0.000

217.000

$0.00

$651.00

710-05 LATERAL UNDERDRAIN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0049131-3203-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $550.00

0.000

5.000

$0.00

$2,750.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

49131-3203-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $550.00

0.000

8.000

$0.00

$4,400.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

49131-3203-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

49131-3203-94 0100 0470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,550.00

0.000

1.000

$0.00

$40,550.00

712-01 TRAFFIC CONTROL

49131-4209-04 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,550.00

0.000

0.309

$0.00

$12,529.95

712-01 TRAFFIC CONTROL

49131-3203-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,580.000 $25.00

0.000

1,281.000

$0.00

$32,025.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

49131-3203-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.00

0.000

78.000

$0.00

$2,184.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49131-3203-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $38.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

49131-3203-94 0100 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

499.000 $8.00

0.000

635.000

$0.00

$5,080.00

712-06 SIGNS (CONSTRUCTION)

49131-4209-04 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,464.000 $8.00

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)

49131-3203-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $595.00

0.000

1.000

$0.00

$595.00

712-08.03 ARROW BOARD (TYPE C)

49131-4209-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $595.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

49131-3203-94 0100 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $4.50

0.000

363.500

$0.00

$1,635.75

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

49131-3203-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $350.00

0.000

16.000

$0.00

$5,600.00

713-11.21 P POST SLIP BASE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-5,600.00-16.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 68.5068.50 0.000.0049131-3203-94 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $13.50

0.000

68.500

$0.00

$924.75

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-299.03-22.150

0.000.000

49131-3203-94 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $14.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

49131-3203-94 0100 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $693.00

0.000

1.000

$0.00

$693.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

49131-3203-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,900.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

49131-3209-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,026.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

49131-3209-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $10.50

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919
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Item # Item Code Units
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49131-3203-94 0100 0590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

49131-3209-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

49131-3203-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49131-3209-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49131-3203-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $180.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

49131-4209-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $180.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

49131-3203-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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49131-3209-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,300.000 $2.90

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

49131-3203-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

49131-3203-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.60

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

49131-3209-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $6.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

49131-3203-94 0100 0650 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $20.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

49131-3203-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $280.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

49131-3203-94 0100 0670 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $2,000.00

0.000

1.759

$0.00

$3,518.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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49131-3203-94 0100 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.431 $1,450.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

49131-4209-04 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.790 $1,450.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

49131-3203-94 0100 0690 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.431 $5,450.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

49131-3209-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.395 $5,450.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

49131-3203-94 0100 0700 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $5,200.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

49131-3203-94 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,504.50

0.000

1.000

$0.00

$51,504.50

717-01 MOBILIZATION

49131-4209-04 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,504.50

0.000

1.000

$0.00

$51,504.50

717-01 MOBILIZATION
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49131-4209-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

49131-4209-04 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.00

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

49131-4209-04 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $5.00

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

49131-4209-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $1.00

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

49131-3203-94 0100 0720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $2.70

0.000

583.330

$0.00

$1,574.99

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

49131-3203-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.65

0.000

80.000

$0.00

$452.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

49131-3203-94 0100 0740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $75.00

0.000

4.860

$0.00

$364.50

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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53.00 66.0066.00 0.000.0049131-3203-94 0100 0750 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $10.00

0.000

66.000

$0.00

$660.00

801-03 WATER (SEEDING & SODDING)

49131-3203-94 0100 0760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,020.000 $4.00

0.000

14,779.350

$0.00

$59,117.40

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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